

# Plan Forward to Final Report - Draft




2012

Jan Feb Mar Apr May Jun Jul

## Milestone / Activity

## Dates



NRC Meeting

NASA Contribution to Euclid

Jan 18- 20



First SDT Meeting

Feb 2-3



SDT Interim Report Due

30-Apr




SDT Final Report Due

30-Jun



Develop Report

~ 12 weeks  
for 2011  
IDRM report




Develop MELs

~ 10 weeks



Validate MELs

~6 weeks



2012 02 01