

# WFIRST Observing Plan Update

C Hirata

Jan 11, 2013

# Outline

1. Introductory Reminders/Questions
2. New Constraints in AFTA vs DRM1/2
3. Updated Planning Tools
4. Example Observing Sequences
5. Audience Participation

# What did we present last time?

- Existence proof strategy for DRM1 with health warning (explicitly not a recommendation).
- Constraints of each program and of the observatory. For GO we said: “*The GO program uses time not allocated to other programs, and has a requirement of  $\geq 10\%$  of the total observing time. All celestial objects must be accessible at some point during the GO period.*”
- Observing sequence + charts (sun angle, survey footprint, distribution of sky brightnesses).
- Separate section gave deltas for DRM2 (including charts).

# Key Issues where your input is needed

1. Do we keep the same format?
2. Should we just show one plan, assuming the coronagraph?
  - Jeremy Kasdin and I need to make this consistent.
3. Especially now on AFTA, should the example explicitly show more GO time?
  - Experience: No matter how many health warnings I give, many members of the community will assume the GO program will only go down.
  - How should we account for the constraints on the GO program?
4. Should the reference survey footprint be moved entirely to the southern hemisphere?
  - Even if we have to accept higher background levels to get to  $\sim 2000 \text{ deg}^2$ ?
5. Any key figures that we should make.


# WFIRST Programs

- Requirement is to plan 5—6 programs –
  - ① High Galactic latitude survey (HLS)
    - Both imaging & spectroscopy included
  - ② Supernova (SN) survey – near an Ecliptic pole
  - ③ Microlensing ( $\mu$ L) – in Galactic bulge
  - ④ Galactic Plane survey (GPS) – at  $b \sim 0^\circ$ ,  $l = 0\text{—}360^\circ$
  - ⑤ Guest observer (GO) – target fields, revisits/cadence TBD
- For AFTA, we will also consider:
  - ⑥ Coronagraph (not in this presentation)
- The constraints for these programs are more than just adding up mission time.
  - We need an “existence proof” plan (to be refined later).
  - **Treat all programs as equal priority for this exercise**, but the observing plan first schedules the observations whose constraints are “hard.”

# New Constraints

- AFTA-WFIRST plans to use a different orbit
  - We are in **28.5° inclination GEO** instead of L2.
- Major implications for scheduling:
  - Earth avoidance constraints (1 day cycle)
  - Moon avoidance (1 month)
  - Eclipses – impact TBD.
    - I scheduled WL observations avoiding the eclipse seasons.


# Geometry – Old



*SDT Report, Figure 41*

- FoR rotates around Ecliptic by  $360^\circ/\text{yr}$
- Galactic bulge near Ecliptic plane

# Geometry – New





# Constraints

- Sun angle constraints
  - Angle from boresight to Sun:  $54^{\circ}$ — $126^{\circ}$
  - Roll angle limits  $\pm 10^{\circ}$  or  $\pm 22.5^{\circ}$  depending on elongation.
  - Center of allowed roll angles biased by  $-35^{\circ}$ .
- Earth and Moon constraint angles are TBD.
  - Here assumed  $30^{\circ}$  from limb – note Earth radius from GEO is  $9^{\circ}$  so effective Earth constraint is  $39^{\circ}$ .
- Slew-settle times from formula provided by Eric Stoneking

# Comments

- Moon constraint impacts –
  - No significant impact on HLS or SN (far from Ecliptic)
  - Minor for Galactic plane – observations can be rescheduled
  - ~4.5 day cutout each month in microlensing
- Earth constraint impacts –
  - At inclination  $28^\circ$ , no cutout for microlensing
  - Ecliptic poles not accessible at extreme N or S limit of orbit. The SN fields are biased away from poles to avoid the cutout.
  - Forces global balance of programs, e.g. N vs S, distribution of RA.


# Assumed Orbit

- Sun, Moon constraints based on position from JPL – Horizons
- Initial circular GEO @  $i = 28.5^\circ$ ,  $\Omega = 205^\circ$ , assumed start date 12/31/2021
- Spacecraft orbit integrated using Sun & Moon perturbations + Earth multipoles through L=4
  - Should be good enough for purpose of establishing consistency of observing programs. At some point want to do this “right” (with realistic distribution of station keeping maneuvers, etc. – not this study).
  - Assumed  $105^\circ$  W longitude (libration point). Other choices would not substantially affect the observing plan (observing plan shifted by 4 min per degree; may have different lunar cutouts).
  - Main effect for our purposes is precession: RA of ascending node decreases,  $d\Omega/dt \sim -7$  deg/yr (both Earth quadrupole and external torque significant)
  - Started at  $\Omega=205^\circ$ , precesses to  $171^\circ$  over 5 years.
    - Ideal for microlensing is  $\sim 180^\circ$ .

# One Example Shown

- Linked HLS imaging + spectroscopy
- Similar time breakdown to previous DRMs
- GO program is “unallocated” – i.e. I left some free time, need to revisit to ensure availability of all targets
- Some minor issues, easy to fix by March (or in some cases leave as liens)
  - Microlensing program 1 season short of maximum baseline (4.2 vs 4.7 years)
  - Current program is fragmented – leads to inefficiencies
  - SN currently scheduled in prism mode, switch to IFU
  - Tiling constraints for photo-z calibration of IFU
  - Scheduling of microlensing observations during retrograde motion
- Also need to include allocation for calibration observations – you **will** be taxed (I didn't sign the pledge).
- Balance of programs needs discussion, even though this is only notional.
- Other cases in the works
  - This one started working Tues 1/8

# The Plan – Elongation Plot



# WFIRST OBSERVING TIMELINE




# Wide Survey Footprint

Random Catalog [Red = HLS, Green = GP]

HLS Area = 2331 deg<sup>2</sup> [YJHK + Sp], Gal. Plane = 1013 deg<sup>2</sup> [YJHK]

Blue = Ecliptic; Magenta = S/C orbital plane at beginning & end of mission






# SN Field Options

Upper half of each panel gives easiest constraints from baseline GEO  $i=28.5^\circ$   $\Omega \sim 180^\circ$ .


Figures from SkyView

NEP



Two field centers – biased toward Ecl +Y and away from Galactic Plane

SEP



Not in this plan but possible. Constraints:  
LMC avoidance, maybe R Doradus



# Summary

```
# Number of observations      = 641573
# Beginning of sequence MJD  = 59608.104167
# End of sequence MJD        = 61405.971642
#
#
#   Microlensing              337.713843 days
#   Supernova                 234.443217 days
#   Galactic Plane            147.812402 days
#   High Latitude Imaging     580.066436 days
#   High Latitude Spectroscopy 277.377243 days
#   Coronagraph               0.000000 days
#   Unallocated               212.179271 days
```

Note: This totals to 1790 days = 4.90 years due to accounting of “unallocated” time (I exclude a 180° slew at the beginning and end of each unallocated interval). The slew-settle time within each observing sequence is accounted for within that program.

# Key Issues where your input is needed

1. Do we keep the same format?
2. Should we just show one plan, assuming the coronagraph?
  - Jeremy Kasdin and I need to make this consistent.
3. Especially now on AFTA, should the example explicitly show more GO time?
  - Experience: No matter how many health warnings I give, many members of the community will assume the GO program will only go down.
  - How should we account for the constraints on the GO program?
4. Should the reference survey footprint be moved entirely to the southern hemisphere?
  - Even if we have to accept higher background levels to get to  $\sim 2000 \text{ deg}^2$ ?
5. Any key figures that we should make.