



WFIRST SDT Meeting

Telescope Status

Ben Parvin
Gary Kuan

Thursday, November 20 , 2014





Telescope Overview




- Two, 2.4 m, two-mirror telescopes provided to NASA. Built by ITT/Exelis
 - Ultra Low Expansion (ULE®) glass mirrors
 - low-CTE precision composite structure
 - Secondary mirror actuators provide 6 degree of freedom control
 - Additional secondary mirror fine focus actuator
 - Active thermal control of structure
 - Designed for operation at room temperature (293 K) with survival temperature of 277 K
 - Outer barrel includes recloseable door
 - Passive damping at the spacecraft interface
- Some telescope modifications are required, but focus is on minimizing telescope cost/risk





Telescope Reuse/Remake/New design






Telescope Additions/Modifications



- Latest additions/modifications required for WFIRST:
 - FOA Bipods replace Main Mounts
 - Shorter, metering structure, attach to Instrument Carrier
 - OBA Mount
 - length change to accommodate Instrument Carrier
 - Telescope Operating Temperature Baseline 282K
 - within qualified temperature range
 - No instrument loads on Telescope.
 - Instruments and Telescope all interface at a Instrument Carrier structure.





Accomplishments since last SDT Meeting



- Cycle-5 Telescope design complete
 - Changes include:
 - Shorter FOA bipods that replace the Main Mounts
 - Longer OBA bipods
 - Updated thermal control system that reflects the new heater electronics paradigm
 - Heater control electronics based on existing proportional heater boards used on other current flight projects
 - Finite Element Models have been updated with temperature dependent material properties and will be used to assess lower operating temperatures
- Isothermal soak analysis of Foreward Optic Assembly at 282K and 250K.
- Updated Master Equipment List





Operating Temperature Related Activity Results (1 of 2) **JPL**



- Cold Test of 1/3 Dev Models (FY13)
 - Developmental models thermal cycled from room temp down to 235K.
 - Non-destructive testing done before and after.
 - Acoustic monitoring.
 - No apparent damage to the composite structures.
- CTE Testing of existing laminate coupons (FY14)
 - Room temperature testing revealed no change since last tested ~10 years ago.
 - CTE measurements of laminates down to 235K show the CTE values remain within original design specifications at room temperature.
- Mechanical testing of laminate shear strength after thermal cycling (FY14)
 - Tested strength within original design specifications at room temperature.



Operating Temperature Related Activity Results (2 of 2) **JPL**



- Isothermal soak analysis of FOA with temperature dependent finite element model (FY14).
 - Modeling results showed change to PM and SM surface figures to be:
 - PM surface figure change with Best Fit Plane & Power subtracted
 - 3.4 nm rms at 280K
 - 11.5 nm rms at 250K
 - SM surface figure change with Best Fit Plane & Power subtracted
 - 2.2 nm rms @ 280K
 - 7.2 nm rms @ 250K



Telescope Status



- Large Optic Metrology Testbed of High Dynamic Range Wavefront Sensing has been *cancelled*
 - Other JPL sponsor reprioritized funding
 - \$5M total cost too much for WFIRST/AFTA to fund in the current budget environment
- Cool Test of Unit#2 (Center of Curvature change in optical performance measurement) has been *deferred* to late FY15 or FY16
 - It was found that a thermal management and control system that leveraged the existing flight heaters on the FOA, in addition to a planned external heat exchanger, are required to provide sufficient thermal stability for the Cool Test metrology system.
 - This requires control electronics suitable for flight hardware, as well as flight testing rigor.
 - Reprioritized fabrication of composite laminate coupons for testing and continuing to perform analysis to assess whether additional temperature margin is available for the telescope hardware.





Planned FY15 Activities



- Telescope Cycle-5 STOP analysis
- Telescope STOP analysis with 270K and 250K operating temperature
- Planning Primary Mirror and Secondary Mirror re-work and verification
- Full Telescope Assembly, Integration and Test Verification and Validation planning for Phase B/C/D
- Aging assessment of all existing hardware
- Fabricate composite laminate coupons
- Document Configuration and Data Management
 - Compile all relevant documentation from the previous program into a single, non-classified database
 - Required for full compilation of the full pedigree of all existing hardware

